Tuesday, 5 April 2022 16:18:07

Track Record

Process Name	Task Details	Assigned To	Created On	Started On	Completed On	Decision	Comments	Approval Document	Uploaded Documents	Status
Financial Bid Evaluation	Approve Financial Evaluation for Tender BBMP/2021-22/OW/WORK_INDENT50352	bbmp_ce_yel-S P RANGANATH(I/C) CE YELAHANKA	08/03/2022 14:46:06	16/03/2022 13:30:58	16/03/2022 13:32:16	Approve	The recommendation of EE is approved	Approved Document		Completed
Financial Bid Evaluation	Financial Evaluation for Tender BBMP/2021-22/OW/WORK_INDENT50352	bbmp_ee2_yel-H T MOHAN DAS	07/03/2022 13:12:45	07/03/2022 13:12:51	08/03/2022 14:46:06	Approve	Nine Bidder are participated for this work, out of which, L1 bidder SHARATH J N (SRI CHOWDESHWARI CONSTRUCTIONS) Quoted RS. 1488805.33 (-16.63) Below the Tender Amount. Hence recommended for your Kind Approval.	Approved Document		Completed
Financial Bid Evaluation	Start Commercial Bid Evaluation	bbmp_ee2_yel-H T MOHAN DAS	07/03/2022 13:12:45	07/03/2022 13:12:45	07/03/2022 13:12:45	Submit		Approved Document		Completed
Bid Evaluation	Add Scrutiny Committee Representative For Evaluation of Tender BBMP/2021-22/OW/WORK_INDENT50352	bbmp_ee2_yel-H T MOHAN DAS	07/03/2022 13:12:29	07/03/2022 13:12:39	07/03/2022 13:12:42	Completed				Completed
Bid Evaluation	Financial Bids Opening for BBMP/2021-22/OW/WORK_INDENT50352	bbmp_ee2_yel-H T MOHAN DAS	07/03/2022 13:09:50	07/03/2022 13:09:55	07/03/2022 13:12:29	Completed				Completed
Bid Evaluation	Verify EMDs for tender BBMP/2021-22/OW/WORK_INDENT50352	bbmp_ee2_yel-H T MOHAN DAS	07/03/2022 13:09:05	07/03/2022 13:09:13	07/03/2022 13:09:49	Completed				Completed
Bid Evaluation	Tender Opening for BBMP/2021-22/OW/WORK_INDENT50352	bbmp_ee2_yel-H T MOHAN DAS	07/03/2022 11:00:03	07/03/2022 13:09:01	07/03/2022 13:09:05	Completed				Completed
Bid Evaluation	Start Bid Evaluation	bbmp_ee2_yel-H T MOHAN DAS	07/03/2022 11:00:03	07/03/2022 11:00:03	07/03/2022 11:00:03	Submit		Approved Document		Completed
Tender Schedule / Notice Inviting Tender Approval	Perform approval for Draft Tender Schedule with Number BBMP/2021-22/OW/WORK_INDENT50352	bbmp_ee2_yel-H T MOHAN DAS	23/02/2022 17:14:33	23/02/2022 20:12:41	23/02/2022 20:12:41	Approved		Approved Document		Completed

Uploaded Proceedings Documents

Sl No	File Name	UploadedBy	UploadedTime
1	50352 copy of statementsheet (1).xls	H T MOHAN DAS	08/03/2022 14:44:15

Back

This site is best viewed in 1024x768 resolution.

Comparative Statement

Tender Nu BBMP/2021-22/OW/WORK_INDENT50352
Tender Na Improvements to footpath and drains in Ward No 08, Kodigehalli

SNo	Item Name	Item Code	Unit	Estimate Quantity	Estimate Rate	SHARATH J N (SRI		NAGOOR LOKANADI		VISHWANATH P ( )		U RAMESH ( )		VISHNU M GOWDA (		A KUMAR REDDY (		M A Krishna Kumar (		SAMBASHIVA REDD		Pradeepa K A ( )	
						Total Amo	Quoted Ra	Total Amo	Quoted Ra	Total Amo	Quoted Ra	Total Amo	Quoted Ra	Total Amo	Quoted Ra	Total Amo	Quoted Ra	Total Amo	Quoted Ra	Total Amo	Quoted Ra	Total Amo	Quoted Ra	Total Amo
1	Removing &	1	sqm	63.75	111.3	7095.375	80.0	5100.00	94.0	5992.50	100.0	6375.00	80.5	5131.875	100.0	6375.00	73.0	4653.75	97.1	6190.125	90.0	5737.50	90.2	5750.25
2	Earthwork e	2	cum	257.58	207.6	53473.608	150.0	38637.00	175.0	45076.50	199.0	51258.42	120.5	31038.39	140.0	36061.20	168.5	43402.23	181.11	46650.313	150.0	38637.00	150.15	38675.637
3	Providing ar	3	cum	31.54	5554.65	175193.66	4500.0	141930.00	4693.0	148017.22	5000.0	157700.00	5000.0	157700.00	5600.0	176624.00	5000.0	157700.00	4845.88	152839.05	5000.0	157700.00	5000.0	157700.00
4	Providing T	4	MT	4.24	90596.08	384127.37	80000.0	339200.00	76553.0	324584.72	70000.35	296801.48	90000.0	381600.00	79000.0	334960.00	88000.0	373120.00	79036.0	335112.64	90000.0	381600.00	90000.0	381600.00
5	Providing la	5	cum	73.6	7729.67	568903.71	6500.0	478400.00	6531.0	480681.60	6998.0	515052.80	7000.0	515200.00	7100.0	522560.00	6199.9	456312.64	6743.36	496311.29	7000.0	515200.00	7000.0	515200.00
6	Providing ar	6	sqm	188.69	2337	440968.53	1810.05	341538.33	1974.0	372474.06	1800.0	339642.00	1500.51	283131.23	1600.0	301904.00	1800.0	339642.00	2038.8	384701.17	1771.68	334298.29	2010.56	379372.56
7	Supply and	7	sqm	28.8	5418	156038.40	5000.0	144000.00	4578.0	131846.40	4999.0	143971.20	5000.0	144000.00	5000.0	144000.00	5150.0	148320.00	4726.66	136127.80	5000.0	144000.00	5000.14	144004.03
	Total Summary Amount					1785800.6	1488805.3	0.00	1508673.0	0.00	1510800.9	0.00	1517801.5	0.00	1522484.2	0.00	1523150.6	0.00	1557932.4	0.00	1577172.8	0.00	1622302.4	0.00
	% against Estimated Rate						-16.6309		-15.5184		-15.3992		-15.0072		-14.745		-14.7077		-12.76		-11.6826		-9.1555	
	% against CSR																							
	Total Bid Amount						1488805.33 (L1)		1508673.00 (L2)		1510800.90 (L3)		1517801.50 (L4)		1522484.20 (L5)		1523150.62 (L6)		1557932.41 (L7)		1577172.80 (L8)		1622302.49 (L9)	

ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಬ್ಯಾಟರಾಯನಪುರ ವಿಭಾಗ
ಬೃ.ಬೆ.ಮ.ಪಾ., ಬೆಂಗಳೂರು